TRIPARTITE REVIEW
OF THE PROJECT
“ENABLING BELIZE TO PREPARE ITS FIRST NATIONAL
COMMUNICATION IN RESPONSE TO ITS COMMITMENTS TO THE
UNFCCC”

BY

THE GOVERNMENT OF BELIZE &
THE UNITED NATIONS DEVELOPMENT PROGRAMME

BELMOPAN
FEBRUARY 10, 2000
1

UNITED NATIONS DEVELOPMENT PROGRAMME
PROJECT PERFORMANCE EVALUATION REPORT
Project Number and Title

Executing Agency

Date this report

BZE/98/G31/A/1/99
Enabling Belize to Prepare
its First National
Communication in
Response to its
Commitments to the
UNFCCC

GovernmentMinistry of Public
Utilities, Energy and
Communications

4/2/00

Original Budget
US $185,100
US $185,100
US $120,000

Total Budget
UNDP Contribution
Govt. In-kind Contribution
Project Starting Date
Originally Planned
Actual
June 1, 1998
July 1, 1998

SUMMARY SHEET

Date last
Report

Planned Date Tripartite
Review

Not
applicable

10/2/00

Latest Signed Revision
US $ 185,100
US $ 185,100
US $ 120,000

Project Completion Date
Originally Planned
Actual
December 31,1999
March 31, 2000

SUMMARY OF CONCLUSIONS: The Enabling Activity has assisted Belize in preparing its First National
Communication to the Conference of the Parties of the United Nations Framework Convention on Climate
Change
The activity raised public awareness about the possible impacts of climate change on the country. It also
facilitated efforts to coordinate climate change related activities among the relevant agencies.
It provided a vehicle for endogenous capacity building in climate change such as the preparation of
greenhouse gas inventories, and the preparation of vulnerability assessments and adaptation and
mitigation options.
Summary of Recommendations: Climate change is still not being given the appropriate attention. A
comprehensive public awareness campaign must be developed and implemented which targets several
sectors especially policy makers.
Several major developments have occurred since the 1994 Greenhouse Gas Inventory, such as the
development of hydropower. Efforts should be made to acquire the resources to prepare another inventory
and thus establish a trend.
Adequate resources must be provided to establish an effective Climate Change Section within the
National Meteorological Service so that Belize can effectively exploit the opportunities being offered by
international climate change mechanisms.
Distributed to:

Prepared by:
Carlos Fuller

Project
Coordinator

Date: 28/11/98

United Nations Development Programme
Government of Belize

UNDP/PPR/7/87
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UNITED NATIONS DEVELOPMENT PROGRAMME
II. PROJECT OBJECTIVE AND FUNCTION
1.

2.

State the objective(s) of the project as indicated in the original project document or last signed
revision.
A

To facilitate the preparation of the First National Communication of Belize to the
Conference of the Parties in accordance with Article 12 of the UN Framework Convention
on Climate Change.

B

To enhance general awareness and knowledge of climate change related issues in Belize
thus enabling the country to take those issues into account in general planning and
strategy formulation for different economic and technical sectors, and also to strengthen
its role in international scientific fora and negotiation processes related to climate change.
A part of this task is to facilitate dialogue, information exchange and cooperation among
relevant players in the field including governmental, non-governmental, academic, private
and community-based organizations.

C

To strengthen an institutional framework and build indigenous capacity to prepare the
ground for fulfillment of eventual additional communication obligations, and for further
development and implementation of identified response measures addressing climate
change and its averse impacts.

What is the primary function of the project? Check one only.
Institutional Building
Experimental
Investment

3.

⌧

Direct Support
Pilot
Special Support

Direct Training
Relief
Other

List the outputs included in the latest project document?
1.

Organize a project initiation workshop to familiarize all the stakeholders with the
objectives and activities of the project.

2.

Organize and undertake a national inventory of anthropogenic emissions by sources and
removals by sinks of greenhouse gases.

3.

Organize a workshop to teach local experts the methodology of preparing the greenhouse
gases inventory.

4.

Organize a workshop to review, correct and improve the results and discuss the policy
implications of the greenhouse gases inventory.

5.

Establish a Belize Climate Change Website to facilitate the exchange of information and
to serve as an element of a public awareness campaign.

6.

Undertake a public awareness campaign to heighten the public’s appreciation of the
implications of climate change.

7.

Prepare vulnerability assessments and propose adaptation measures to mitigate the
adverse effects of climate change.

8.

Present the results of the vulnerability assessments and the adaptation options at a
national workshop.

9.

Prepare Belize’s First National Communication to the Conference of the Parties of the
UNFCCC.
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10.

Present the draft National Communication to the public in a national workshop.
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UNITED NATIONS DEVELOPMENT PROGRAMME
III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

1

Repeat output (as stated in latest approved project documentation/revision:
Organize a project initiation workshop to familiarize all stakeholders with the objectives and
activities of the project.

Scheduled Completion date as in original
signed project document

Actual or expected completion date

October 27, 1998

November 24, 1998

2.a.

Describe the present status of the output.

The threat of hurricane Mitch resulted in the postponement of the workshop to November 24, 1998.
2.b.

This status is satisfactory(X)

Unsatisfactory.

The workshop was held at the Radisson Fort George Hotel. It was attended by 70 persons and was well
received.
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UNITED NATIONS DEVELOPMENT PROGRAMME
3.

If the status of the output is unsatisfactory,
NOT APPLICABLE

A.

What factors are causing it? (Check as appropriate and provide comments under questions 3.B&C
on the next page.)

(I)

Operational factors:
Quality

Quantity

Timeliness

(a) International inputs
Expertise
Training
(Fellowships/study tours/in service)
Others
(Please specify)
(b) National inputs
Govt. Project Professional Personnel
Trainees
Equipment/Premises
Other
(c) Technical problems
(d) Management Problems
(ii)

External Factors
(a) Institutional
(b) Political
(c) Socio-cultural
(d) Economic
(e) Other

B.

Explain item(s) checked in 3.A, including how production of the output is affected.
Not Applicable

C.

What effect does this unsatisfactory status have on the achievement of the immediate
objective?
Not applicable.

4.

If produced, to what extent and by whom is the output being used?
The workshop introduced the causes and effects of climate change to 70 persons from various
sectors of society. As a result, these persons were made aware of the implications of climate
change on the country and the need to undertake mitigation actions.
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UNITED NATIONS DEVELOPMENT PROGRAMME
III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

2

Repeat output (as stated in latest approved project documentation/revision:
Organize and undertake a national inventory of anthropogenic emissions by sources and
removals by sinks of greenhouse gases.

Scheduled Completion date as in original
signed project document

Actual or expected completion date

February 28, 98

May 1, 1998

2. a.

Describe the present status of the output.

The inventory has been completed.
2 b.

This status is satisfactory(X)

Unsatisfactory.

The National Climate Change Consultant compiled the results of the five sectoral inventory results and
produced the national inventory.
Question 3 NOT APPLICABLE
4 If produced, to what extent and by whom is the output being used.
The output was used to prepare Chapter 2, 1994 National Inventory of Greenhouse Gases of the First
National Communications to the Conference of the Parties of the UNFCCC.
The Inventory will also be made available to all agencies so that they can see the contribution of their
sector to the amount of greenhouse gases being emitted in Belize and thus take the appropriate mitigation
actions.
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UNITED NATIONS DEVELOPMENT PROGRAMME
III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

3

Repeat output (as stated in latest approved project documentation/revision:
Organize a workshop to teach local experts the methodology of preparing the greenhouse gases
inventory.

Scheduled Completion date as in original
signed project document

Actual or expected completion date

January, 1999

13 January 1999

2. a.

Describe the present status of the output.

The Project Coordinator, the National Climate Change Consultant and the International Consultant
facilitated the Inventory Workshop. Seven consultants were trained in the methodology and contracts were
prepared for them to conduct the inventory covering the following five sectors: Agriculture, Energy,
Industry, Land Use Change and Forestry, and Waste.
A total of fifty-five persons attended this workshop. The others represented agencies and organizations,
which had the data, required to conduct the inventory.
2. b. This status is satisfactory(X)

Unsatisfactory.

The workshop was successful as the Inventory Team as able to compile the data for the Inventory and
perform the necessary calculations and complete the worksheets as indicated by the IPCC Workbooks.
Question3 is NOT APPLICABLE
4. If produced, to what extent and by whom is the output being used.
The workshop was effective in training the consultants and they will be able to replicate the Inventory
methodology when the country is required to produce another one.
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UNITED NATIONS DEVELOPMENT PROGRAMME
III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

4

Repeat output (as stated in latest approved project documentation/revision:
Organize a workshop to review, correct and improve the results and discuss the policy
implications of the greenhouse gases inventory.

Scheduled Completion date as in original
signed project document

Actual or expected completion date

April 1999

May 14, 1999

2.a.

Describe the present status of the output.

The workshop was held at the Radisson Fort George Hotel.
2.b.

This status is satisfactory(X)

Unsatisfactory.

The workshop was attended by 60 participants. Presentations were made by the consultants representing
the five sectors and by the national and international consultants. There was active participation by
representatives from various agencies who provided valuable input in amending, correcting and verifying
the data and results.
Question 3 NOT APPLICABLE
4. If produced, to what extent and by whom is the output being used.
The results of this workshop were used to draft the 1994 National Inventory of Sources and Sinks of
Greenhouse Gases.
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UNITED NATIONS DEVELOPMENT PROGRAMME
III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

5

Repeat output (as stated in latest approved project documentation/revision:
Establish a Belize Climate Change Website to facilitate the exchange of information and to serve
as an element of a public awareness campaign.

Scheduled Completion date as in original
signed project document

Actual or expected completion date
January 1999

January 1999
2.a.

Describe the present status of the output.
The WebSite was created and is available online at www.met.gov.bz/climate

2.b.

This status is satisfactory(X)

Unsatisfactory.

The WebSite is functional.
Question 3 NOT APPLICABLE

4. If produced, to what extent and by whom is the output being used.
The Web Site provides the general public with access to the Internet a source of information on climate
change related activities in Belize. It has also been hyperlinked to other WebSites with a larger audience
such as CPACC and the UNFCCC Secretariat.
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UNITED NATIONS DEVELOPMENT PROGRAMME
III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

6

Repeat output (as stated in latest approved project documentation/revision:
Undertake a public awareness campaign to heighten the public’s appreciation of the implications
of climate change.

Scheduled Completion date as in original
signed project document

Actual or expected completion date

June 1998 to January 2000

August 1998 to March 2000

2.a.

Describe the present status of the output.

Thirty five radio spots on climate change were aired on Radio Belize.
The Project Coordinator appeared three times on the Breakfast Show on FM2000.He also appeared on
two early morning shows on Love FM.
On television, he appeared on STRAIGHT TALK with Godwin Hulse and together with Dr. Vincent Gillette,
CEO of the Coastal Zone Management Authority, he appeared on ONE ON ONE with Dickie Bradley.
The five workshops provided an opportunity to heighten public awareness. Reports on these workshops
were aired over the radio.
Articles on climate change appeared in the Monthly Weather Bulletin published by the National
Meteorological Service from June 1998 to January 1999 at which time publication of the Bulletin was
temporarily suspended.
Articles also appeared in the Belize Audubon Society’s newsletter.
A three-day workshop Climate Change in the New Millenium was co-hosted with the NGO Programme for
Belize. The workshop targeted tertiary level students and teachers. There were 35 participants.
The Project set up a booth at the two-day exhibit commemorating United Nations Day in October 1998.
Information kits, brochures and posters were printed and circulated.
2.b.

This status is satisfactory(X)

Unsatisfactory.

These activities did raise public awareness about the issues related to climate change.
Question 3 NOT APPLICABLE

4. If produced, to what extent and by whom is the output being used.
The television and radio shows, the exhibit and the printed material reached a large audience within the
general population of Belize. The articles targeted a smaller audience interested in weather and
environmental matters.
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III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

7

Repeat output (as stated in latest approved project documentation/revision:
Prepare vulnerability assessments and propose adaptation measures to mitigate against the
adverse effects of climate change.

Scheduled Completion date as in original
signed project document

Actual or expected completion date

August 1999

October 1999

2.a.

Describe the present status of the output.

Nine consultants were hired to prepare vulnerability assessments and propose adaptation and mitigation
actions in the following areas: agriculture, coastal zone management, biodiversity, land-use change and
forestry, energy, disaster preparedness, waste management, water resource management, and
transportation.
2.b.
This status is satisfactory(X)
Unsatisfactory.
The consultants prepared the reports in a satisfactory manner and on time.

Question 3 NOT APPLICABLE

4. If produced, to what extent and by whom is the output being used.
The reports were presented at a public workshop in Belize City where their recommendations were
amended and approved.
These reports will be made available to the relevant agencies and will also be available at the National
Meteorological Service, the National Library Service and the Archives Department for the general public.
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III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

8

Repeat output (as stated in latest approved project documentation/revision:
Present the results of the vulnerability assessments and adaptation options at a national
workshop.

Scheduled Completion date as in original
signed project document

Actual or expected completion date

July 1999

October 14, 1999

2.a.

Describe the present status of the output.

The workshop was held at the Radisson Fort George Hotel in Belize City
2.b.

This status is satisfactory(X)

Unsatisfactory.

The workshop was attended by 50 participants. The nine consultants and the international climate change
consultant presented their reports to the audience who amended and approved their recommendations.
Question 3 NOT APPLICABLE

4. If produced, to what extent and by whom is the output being used.
The results of the workshop provided the material for Chapters 3, 4, 5 and 6 of the First National
Communications to the Conference of the Parties of the UNFCCC.
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III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

9

Repeat output (as stated in latest approved project documentation/revision:
Prepare Belize’s First National Communications to the Conference of the Parties of the UNFCCC.
Actual or expected completion date

Scheduled Completion date as in original
signed project document

February 2000
January 2000
2.a.

Describe the present status of the output.

The draft Communication has been prepared and approved by the Project Steering Committee. It is
undergoing its final editorial review.
2.b.

This status is satisfactory(X)

Unsatisfactory.

The Communication will be sent to Cabinet for approval before it is submitted to the Conference of the
Parties of the UNFCCC.
Question 3 NOT APPLICABLE

4. If produced, to what extent and by whom is the output being used.
The First National Communication to the Conference of the Parties of the UNFCCC will be submitted to
the COP to fulfill Belize’s obligations as a signatory to the UNFCCC. It will also serve to indicate to the
COP Belize’s requirements for assistance to meet the challenges posed by climate change. Nationally,
agencies in Belize will be able to use the Communications to justify projects with a climate change
component.
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III. EVALUATION OF PERFORMANCE--- OUTPUTS
(Questions 1-4 should be completed for each output, using a separate sheet for each output)
Output Number:
1.

10

Repeat output (as stated in latest approved project documentation/revision:
Present the draft National Communication to the public in a national workshop.

Scheduled Completion date as in original
signed project document

Actual or expected completion date
December 14, 1999

November 1999
2.a.

Describe the present status of the output.

The National Strategy workshop was held at the Radisson Fort George Hotel in Belize City. The Project
Coordinator and the International Climate Change Consultant presented the draft National
Communications to the participants.
2.b.

This status is satisfactory(X)

Unsatisfactory.

The workshop was attended by 50 participants who amended and approved the contents of the National
Communications. Representatives of several agencies requested time to confirm some of the data quoted.
They submitted the corrected data which was used to amend the final draft.
Question 3 NOT APPLICABLE

4. If produced, to what extent and by whom is the output being used.
The recommendations of the workshop were used to prepare the final draft of the National
Communications.
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UNITED NATIONS DEVELOPMENT PROGRAMME
IV. EVALUATION OF PROJECT PERFORMANCE---OBJECTIVES
1.

State how the achievement of the immediate objectives as stated in II.1 can be observed
and/or measured.
Objective A of the project can be observed and measured by the acceptance of the First National
Communication to the Conference of the Parties of the UNFCCC.
Objective B can be observed and estimated by the number of individuals and institutions who are
now aware of the implications of climate change and who now incorporate some aspect of climate
change in their decision making processes.
Objective C can be observed and measured by the number of local experts who can now
undertake a National Inventory of Sources and Sinks of Greenhouse Gases and by the number of
projects with a climate change component initiated in Belize prior to the next National
Communication.

2..

Using the indicators/success criteria recorded in 1. above, provide your assessment of the
extent to which the project has achieved or is likely to achieve its immediate objective(s).
The National Communication is undergoing its final editorial draft. It contains more original
information on the vulnerability of Belize to climate change and many adaptation and mitigation
options. Component A was thus highly successful.
A total of 150 participants attended the five workshops organized by the project. These persons
now have a good overall knowledge about climate change. The various radio, television and
printed articles reached a broad audience. This larger audience was exposed to some introductory
information on climate change. There is now much more dialogue among government agencies,
NGOs and academia on matters related to climate change. However, the National Strategy
workshop noted that much more public awareness activities were required. Component B was
moderately successful.
Component C was successful since nine persons in Belize can now undertake a National
Inventory of Sources and Sinks of Greenhouse Gases. Ten persons can also undertake
vulnerability assessments and evaluate adaptation and mitigation options. Five persons attended
regional training events related to climate change.

3

State the development objective of the project as given in the original signed project
document.
This project will enable Belize to prepare its First National Communication to the Conference of
the Parties to the U. N. Framework Convention on Climate Change (UNFCCC). The components
of the Project are: (a) an inventory of greenhouse gases following the guidelines adopted by the
COP; (b) an assessment of potential impacts of climate change in Belize; (c) an analysis of
potential measures to abate the increase in greenhouse gas emissions and to adapt to climate
change; (d) preparation of a national action plan to address climate change and its adverse
impacts; and (e) preparation of the first national communication of Belize to the COP. Beside the
preparation of the national communication, the Project is expected to enhance general awareness
and knowledge on climate change related issues in Belize and to strengthen the dialogue,
information exchange and cooperation among all the relevant stakeholders including Government,
non-government, academic and private sector agencies.
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4.

Are there any signs that the project is making or is likely to make a significant contribution
towards the attainment of the development objectives? If so, please describe.
Yes. Belize has prepared its First National Communication to the Conference of the Parties of the
UNFCCC. The 1994 national inventory of sources and sinks of greenhouses gases using the 1996
IPCC methodology was prepared. Options of potential measures to abate the increase of
greenhouse gas emissions and adaptation measures were analyzed. These options are a
component of the national action plan which also included the establishment of a Climate Change
Section within the National Meteorological Service and the creation of a Climate Committee which
will advise government on climate change related matters. Public awareness on climate change
was enhanced and there is now much more dialogue among stakeholders on matters related to
climate change.

5..

(a). Who are the beneficiaries of the project? (b) Explain how they are or will be benefiting
from the project?
The direct beneficiaries of the project are the policymakers in Belize who now have a cadre of
trained professions in the country who can meet Belize’s obligations under the climate change
convention and provide them with advise on climate change related issues.
Decision makers and stakeholders in the important sectors of the country now have some
information on the implication of climate change on their sectors and the need to incorporate
climate change in their decision making processes.
The public has benefited indirectly since information is now available on the implications of climate
change in Belize.

6.

7. a.

7. b.

Has the project had any significant unforeseen effects either positive or negative? If so,
explain.
During the threat posed by hurricane Mitch, the computers and Internet facilities provided
by the Project were used to receive meteorological information and provide warnings to
the government and public about the impending danger. These supplemented the National
meteorological Service’s equipment which had been damaged early in the emergency.
Without these facilities, the Met. Service would have been unable to provide adequate
warnings.
The only unforeseen adverse impact is the drain on the resources of the National Meteorological
Service.
On the basis of your analysis in parts III and IV above, give your overall assessment of the
progress of this project in terms of achieving its immediate objectives.
Much more than planned

More that planned

Less than planned

Marginal or non-existent

As planned ⌧

What action do you recommend to be taken by any of the three parties involved
(Government, Executing Agency, UNDP) to improve the effectiveness of the project?
Adequate resources should be dedicated to the Climate Change Section in the National
Meteorological Service to harness the opportunities available under the Climate Change
Convention.

7. c.

Description of the overall status of the project. (This question is optional)
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This project has been implemented satisfactorily.

UNITED NATIONS DEVELOPMENT PROGRAMME
V. MONITORING RECORDS
Project Number and
Title

Executing
Agency

BZE/98/G31?A/1/99
Enabling Belize to
Prepare its First
national
Communication in
Response to its
Commitments to the
UNFCCC

GovernmentMinistry of Public
Utilities, Energy
and
Communications

2

3

4

Scheduled
Current
Calendar
Year

Actual to
date report

Actual to end
current
calendar year

1
Input item by
Budget line

EXPENDITURE

5
Difference

Date last Report

Date this report

Not applicable

4/2/2000

6
Remarks

UNDP BUDGET
Refer to Budget Performance attached as Annex One.

GOVERNMENT BUDGET
All has been in-kind-contribution and there were no budget performance analysis made to it.
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UNITED NATIONS DEVELOPMENT PROGRAMME
Project Number and
Title

Executing
Agency

Status of activities

Date last report

Date this report

BZE/96/G31/A/1/99
Enabling Belize to
Prepare its First
National
Communication in
Response to its
Commitments to the
UNFCCC

Government –
Ministry of Public
Utilities, Energy
and
Communications

On-going

Not Applicable

4/2/2000

Activities
scheduled in the
project document

Original scheduled
starting date

Original scheduled
completion date

Actual or currently
estimated starting
date

Actual or currently
estimated
completion date

1.0 Establish a
Project Steering
Committee

6/98

6/98

1/98

1/98

2.0 Organize Project
Initiation Workshop

10/98

10/98

11/98

11/98

3.0 Generate project
timeline

6/98

9/98

6/98

9/98

4.0 Establish a
Climate Change
WebSite

1/99

1/99

1/99

1/99

11/98

12/99

11/98

1/2000

1/99

1/99

1/99

1/99

1/99

1/99

1/99

12/99

4/99

4/99

5/99

5/99

8/99

3/99

10/99

7/99

10/99

10/99

5.0 Provide
information on
national
circumstance
6.0 Conduct a
training workshop on
GHG inventory
methodology
7.0 Prepare GHG
Inventory
8.0 Conduct
workshop to present
results of GHG
Inventory
9.Undertake General
Description of Steps
envisioned by Belize
to implement
Convention
10.0 Conduct
General Description
of Steps workshop
11.Intefrate work of
the US Country

3/99

7/99
6/98

Comments
(If completion date
has been changed,
indicate how many
times.

Project initiation
activities were
delayed several
months by general
elections in August
98, the formation of a
new government in
September and by
the threat of
Hurricane Mitch in
October 1998. An
additional factor
which caused delays
was the tardiness in
identifying office
space for the project.

1/2000
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Studies Program and
CPACC Projects
12.Prepare national
strategy

9/99

6/98

1/2000

9/99

12/99

11/99

Activities
scheduled in the
project document

Original scheduled
starting date

Original scheduled
completion date

Actual or currently
estimated starting
date

Actual or currently
estimated
completion date

13.0 Provide other
relevant information

5/98

12/99

6/98

1/2000

15.0 Conduct a
national strategy
workshop

11/99

11/99

12/99

812/99

9/98

6/98

9/98

1/2000

11/99

2/2000

16.0 Prepare the
First National
Communication

9/99

Comments
(If completion date
has been changed,
indicate how many
times.
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UNITED NATIONS DEVELOPMENT PROGRAMME
TECHNICAL CO-OPERATION PERSONNEL
Post
Nº

Post Title

Name, Gender and
Nationality of Incumbent

Entry on Duty

Departure Date

Project Coordinator

Carlos Fuller, Male, Belizean

April 31, 1999

March 31, 2000

Administrative
Assistant

Francisco Salazar, Male,
Belizean

August 1, 1999

March 31, 2000

International Climate
Change Consultant

Roger Wilson, Male, British

October 1999

December

National Climate
Change Consultant

Earl Green, Male, Belizean

October 1998

January 2000

World Wide Web
Consultant

Tony Rath, Male, Belizean

January 1999

January 1999

Seven Consultants for Greenhouse Gases Inventory
Energy

José May, Male, Belizean

January 13, 1999

February 27, 1999

Waste

José “Pepe” García, Male,
Belizean

January 13, 1999

February 27, 1999

Land Use Change &
Forestry

Carlos Santos & Anselmo
Castañeda, Male, Belizeans

January 13, 1999

February 13, 1999

Agriculture

Jorge Cawich & Ismael Cal,
Male, Belizeans

January 13, 1999

February 13, 1999

Industry

Mario Fernandez, Male,
Belizean

January 13, 1999

February 6, 1999

Nine Consultants for Adaptation & Mitigation Options
Waste

Evaristo Avella, Male,
Belizean

July 1, 1999

September 30, 1999

Energy

Manuel Lizarraga, Male,
Belizean

July 1, 1999

September 30, 1999

Biodiversity

Belize Audubon Society,
NGO, Belizean

July 1, 1999

September 30, 1999

Water Resources

Rudolph Williams, Male,
Belizean

July 1, 1999

September 30, 1999

Agriculture

Ramón Frutos, Male,
Belizean

July 1, 1999

September 30, 1999

Land Use Change &
Forestry

Anselmo Castañeda

July 1, 1999

September 30, 1999
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Disaster
Preparedness

Robert Stevens, male,
Belizean

July 1, 1999

September 30, 1999

Coastal Zone

Coastal Zone Management
Authority & Institute, Belizean

July 1, 1999

September 30, 1999

Transportation

Mario Fernandez, Male,
Belizean

July 1, 1999

September 30, 1999
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UNITED NATIONS DEVELOPMENT PROGRAMME
TRAINING
Training

Duration

To Whom

Started Date

Greenhouse Gas

1 week

Earl Green (Project)

1 March 99

5 March 99

20 July 99

22 July 99

Inventory & Mitigation
Vulnerability & Adaptation
Assessment

Completion Date

Jose May (Esso)
3 days

Eugene Ariola (CZMI)

Geographic Information
System

1 week

Ian Gillette (CZMI)

7 Nov 99

13 Nov 99

Energy Efficiency

1 week

Michael Polonio (BEL)

June 99

June 99

SIDsNET

3 days

Carlos Fuller (Project)
3 Nov 99
5 Nov 99
Francisco Salazar (Project)
Marcelo Windsor (Forestry Dept, Ministry of Natural Resources)
Angel Chun (Forestry Dept ,Ministry of Natural Resources )
Jair Guerra (Land Information Center, Ministry of Natural
Resources)
Mike Summerville (Belize Audubon)
Rudolph Williams Jr. (Met Dept)
Ian Gillette (CZMI)
Wilbur Sabido (Programme for Belize)
James Azueta (Fisheries Dept)
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UNITED NATIONS DEVELOPMENT PROGRAMME
EQUIPMENT

Equipment Item

Actual Cost BZE$$

Delivery Date

Status/Remarks

1 Canon NP-6412
photocopier

$ 2775.00

August 8, 1998

Equipment is in perfect
running condition at the
National Meteorological
Service

1 Laptop Computer
Texas Instrument
Extensa 900

$ 3000.00

September 9, 1998

Equipment is in perfect
condition at the National
Meteorological Service

1 Hewlett Packard Laser
Jet 400 S printer

$ 3427.00

August 8, 1998

Equipment is in perfect
condition at the National
Meteorological Service

1 233MHz IBM clone
computer & 15 inch
monitor & UPS

$ 3209.00

August 8, 1998

Equipment is in perfect
condition at the National
Meteorological Service

1 Office Desk

$ 388.00

August 8, 1998

Equipment is in good
condition at the National
Meteorological Service

1 Secretarial Chair

$ 142.00

August 8, 1998

Equipment is in good
condition at the National
Meteorological Service
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Annexe II

The Project Document BZE/98/G31/A/1G/99 enabling Belize to Prepare its First National Communications in
Response to its Commitments to the United Nations Framework Convention on Climate Change indicates that the
UNDP/GEF contribution in cash shall be US$185,000.00 The Government of Belize contribution in kind shall be
BZE$ 240,000.00 Below please, please find a breakdown commitment to this in kind contribution:
Salary (Carlos Fuller, Seconded Chief
Meteorologist)
Social Security
Transport Allowance
Mileage Allowance
Subsistence Allowance
Other Travel Expenses
Household Sundries
Motor Vehicles Repair
Fuel
Office Space
Electricity
Telephone (internet, fax etc…)
Water
Technical Review by Government of Document
General Postage
Total Belize Dollars

$ 66,000.00
700.00
1,800.00
30,000.00
8,000.00
2,000.00
4,000.00
10,000.00
5,000.00
30,000.00
5,000.00
35,000.00
5,000.00
32,500.00
5,000.00
$ 240,000.00

Annexe II
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